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SMD FY12-FY13  

Site Reviews 

Milestone  Slipped Milestone  Completed Milestone  

Potential Move Potential Kick Off Activity Placeholder 

Kick Off Activity 

Review Plan 

Accelerated Milestone  

Completed Review Plan 

SMD FY 2012

Program/Project Q4 Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Q1 Q2 Q3

Earth Systematic Missions Program (ESMP)

     GPM ORR

  Grace Follow On SRR/M DR             PDR

     ICESat-2 PDR Potential Addtl Review 2nd Otr 2013 CDR

     LDCM ORR            

     SMAP    CDR SIR

     Surface Water Ocean Technology (SWOT) TBD

Earth System Science Pathfinder (ESSP)

  OCO-2    SIR (Part 2) - Rebaseline ORR

Discovery PIR

InSight    PDR

New Frontiers PIR

OSIRIS-REx PDR         CDR

Lunar Quest PIR

Radioisotope Power Systems (RPS) PIR

Mars Exploration Program (MEP)      PIR MEP PIR date TBD

MAVEN ORR

Explorers Rebaseline PIR

Solar Terrestrial Probes (STP) Rebaseline PIR

MMS   SIR

Living With a Star (LWS) Rebaseline PIR

SPP              Mid-Phase B update review  (SRB attendance)    PDR

Exoplanet   PIR deferred until a project is in Formulation (w aiver 12/17/09)

Cosmic Origins (COR) Status Review

Stratospheric Observatory for Infrared 

Astronomy (SOFIA)
            PIR/PSR

Physics of the Cosmos (PCOS) Status Review

James Webb Space Telescope (JWST)         PA Follow  on     PDR

Joint Polar Satellite System (JPSS) SDR

     JPSS-1       PDR CDR

Free Flier        SRR/SDR

Reimbursables Program SDR

*Center Led

FY 2013 FY 2014
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HEOMD FY12-FY13  

Site Reviews 

Milestone  Slipped Milestone  Completed Milestone  

Potential Move Potential Kick Off Activity Placeholder 

Kick Off Activity 

Review Plan 

Accelerated Milestone  

Completed Review Plan 

HEOMD FY 2012

Program/Project Q4 Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Q1 Q2 Q3

Space Communications and Navigation 

(SCaN)
 PIR

TDRS K      ORR

TDRS L ORR

TDRS M CDR/PER SIR

TDRS N   The option for TDRS N has NOT been exercized

SGSS PDR CDR SIR

International Space Station (ISS)            PIR/Sustainment - Utilization

Launch Services Program (LSP)   LSP is on a 5 year review  cycle, next review  is August 2014.

Exploration Systems Development (ESD) 

Division Cross Program Integration
                          SDR                                                   

Checkpoint

Multi-Purpose Crew Vehicle (MPCV)                           KDP B Review

Space Launch System (SLS)         PDR

Ground Systems Development and 

Operations (GSDO)
SRR/SDR

   PDR

Commercial Crew Program (CCP)   Independent assessment approach under review 

Human Research Program (HRP) PSR/PIR

Space Technology Portfolio (STP)

Airspace Systems

Aviation Safety

Fundamental Aeronautics

Aeronautics Test

Integrated Systems Research

FY 2013 FY 2014


